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July 5, 1967
WOH:ga: 265

Post Office Box 8031
Southwest Station '
Washington, D. C. 20024

Attention: | |

Subject: Transmittal of Monthly Progress Report (No. 7)

Reference: | rTask Order No. 17

Enclosures: (a) Six (6) Copies of "Seventh Monthly Progress Report
Covering Period June 1, 1967 through June 30, 1967."

Gentlemen:

Enclosed find six (6) copies of "Seventh Monthly Progress Report Covering
Period June 1, 1967 through June 30, 1967" for work performed by [ Jon

Task Order No. 17 under referenced contract per Specification No. DB-1001.

Very truly yours,

/OO Y
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SEVENTH MONTHLY PROGRESS REPORT COVERING PERIOD

June 1, 1967 Through June 30, 1967

TASK ORDER NO. 17 - | | 25X1A

Project Activities During Reporting Period

Working was performed on the following tasks:

Ib

Ic

Ie

If

Ii

I3

Tk

I1

Presentation and Worksheet Formats - 95% complete

The sign-off Informal Memorandum was submitted on June 16, 1967.

Product Set - 100% complete

The Addendum to the Informal Memorandum was completed and
submitted.

Mensuration Investigation - 100% complete

The revised Informal Memorandum was completed, submitted,
and approved.

Target Prediction Investigations ~ 100% complete

The Addendum to the Informal Memorandum was completed and
submitted.

Principle Files of the IIS - 98% complete

Conditional concurrence for the Informal Memorandum was given
by the Center,

File Structure and Management - 98% complete

Conditional concurrence for the Informal Memorandum was given
by the Center.

Establishment of Retrieval Techniques - 987 complete

The Informal Memorandum was delivered and conditional
concurrence was given by the Center.

Security and Control Procedures - 659 complete

The preliminary draft memorandum on this task was completed
and submitted.
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Im - Briefing Board Procedures - 65% complete

The preliminary draft memorandum was completed and submitted.

In - Machine Graphics Procedures ~ 65% complete

The preliminary draft memorandum was completed and submitted.

Io - COINS and Computer-to-Computer Link - 65% complete

The preliminary draft memorandum was completed.

Ip - System Design Integration - 707 complete

Work continued on the development of functional and process
flow diagrams for the detailed system design. Quantitative
data for the primary system design parameters were documented,
submitted and approved by the Center. A feasibility study
and briefings were made on the use of modeling techniques
for analysis of five design problem areas (data storage
allocation, PI data presentation, cost/performance tradeoffs
on major products, Input/Output equipment utilization,
automated mission readiness). The method for determining
and applying cost/effectiveness for system evaluation was
established.

IIb ~ System Description Report - 20% complete

A detailed report outline was prepared and reviewed with IPD.
Preparation of textual and graphics material was initiated.

IIT - Component Specifications - 5% complete

Work on the preparation of preliminary specifications for the
IDF and the system language was begun.

Percentage of total work completed as of the reporting date
is estimated at 58%,

B. - Planned Activities

An Addendum will be prepared for Informal Memorandum Ib, if
necessary. Addendums will be prepared for Informal Memorandums
for Tasks Ii, j, and k. Informal Memorandums will be prepared
for Tasks I1, m, n, and o.
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The system design will be completed and a final draft of the
report "NPIC IIS System Requirements" will be prepared for

IPD review (Part I, Vols, 1, and 2).

Work will continue on the development of component specifications.

Data required in support of the system implementation plan will
be assembled.

Pending, Unresolved Technical Problems

None

Pending, Unresolved Contractual Problems

None

Oral Agreements on Technical Matters

Review of the final draft of the system design report, Part I,
Vols. 1 and 2 will be held with IPD on July 31, 1967.

Agreements Which Require Contractual Approval

None

Unanswered, Unresolved Matters

Comments by the Contractor on documentation standards for
software have not been forwarded to IPD.

Reply by the Contractor to NPIC/IPD-199/67 memorandum dated
13, June, 1967 on the "Purchase of Selected Ttems of the
UNIVAC Equipment'" is pending.

Status of Funds

See attachment.
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